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== Waterways







NABO – Urgent issues
28 April 2010
The following list of ‘urgent’ issues was compiled from Appendix C of the National Association of Boat Owners’ Waterways Condition Survey 2009. 

Each location ‘needing urgent attention’ has been considered by BW’s waterway managers who have used the data to help prioritise their works programmes.  More than 190 individual issues are listed below showing whether action to remedy the problem has been completed or is in hand for 2010 or beyond.  There are some instances where the issues identified require further investigation or where BW disagrees that they are the most ‘urgent’ priorities.

30.1.2     North West
30.1.2.1   Lancaster Canal
30.1.2.1.1 Dredging – Randal’s survey in progress 09/10. Spot dredging hot spots is planned for  
                                    2010/11.  – IN HAND 2010

30.1.2.2 Leeds & Liverpool Canal

30.1.2.2.1 Lock Paddle repairs – It is our intention to have our in house M&E team concentrate on




                   paddle gearing and similar repairs. Yes more details are needed                     



       if there are specific gates that need attention. – IN HAND 

                                                       




2010/TO BE INVESTIGATED

30.1.2.2.2 Vegetation – Planned for 09/10, a large scale Vegetation project is under way over the
winter period by direct labour and sub-contractors. Planned for 2010/11 –     within national maintenance contracts which will also include tree management. - IN HAND 2010
30.1.2.2.3 Swing Bridges - Maintenance schedules reviewed with M&E team and new contractor
schedules are now in place. Most will have been serviced by March 2010. Contracted regular maintenance and servicing is within plan for 10/11. More details needed if there are specific bridges causing concern - IN HAND 2010
30.1.2.2.4 Lock gate replacement – leaky gates (2) - Gates are being replaced or refurbished on
the Wigan flight, at Johnson's Hill, Bank Newton, Gargrave, and at Newley Bridge - all have been or will be completed by March 2010. 5 more sets of gates are being planned to be replaced or refurbished in 2010 / 11 - yet to be decided.  – IN HAND
 2010

30.1.2.2.5 Leigh Branch - clearance of rubbish in the canal/ making the area more attractive – Litter removal is planned via maintenance plans, however resources are limited. Call us and we will attend to it. – TO BE INVESTIGATED
30.1.2.2.6 West Canal Facilities - No plans for BW to fund any additional service points at this
        time. – DISAGREE/NO PLANS FOR ACTION

30.1.2.2.7 Rufford Arm
30.1.2.2.7.1 Damaged Paddles – In house M&E team to concentrate on paddle gearing and similar

                                                      repairs within 2010/11 plan. – IN HAND 2010
30.1.2.2.7.2 Upgrade anti-vandal gear – In house M&E team to concentrate on paddle gearing and

                                                               similar repairs within 2010/11 plan. – IN HAND 2010
30.1.2.2.8 Rodley – cruiser mooring on visitor mooring – Need more details. 
30.1.2.2.9 Wigan lock flight (4) gates & paddle gear – see 30.1.2.2.4 above

30.1.2.2.10 Blackburn to Barrowford: clearance of rubbish in the canal/ making the area more
                   attractive – 09/10 works by BW direct labour but limited resources. In 10/11 plans to 


                          increase via project with probation service – linked with Burnley Council.

30.1.2.2.11 Blackburn are – dredging – Dredging has been completed in 2009. – COMPLETED
30.1.2.2.12 Gargrave, Bank Newton etc. - Lock gates (3) – See 30.1.2.2.4 

30.1.2.2.13 Gargrave, Bank Newton etc. Banking - too much washed away and roped off – In
                                                                     excess of 100 metres of wash wall have been re-built at
                                                                     Gargrave.  – COMPLETED
30.1.2.2.14 Gargrave lock pounds – Need more details.

30.1.3      North East
30.1.3.1 Ripon Canal, River Ure, River Ouse

30.1.3.1.2 Linton Lock: in need of urgent repair – The problem of difficult d/s gate operation at





 Linton and Westwick Locks will be addressed by the





 installation of floatation tanks to the gate bars. Work to be





 carried out in the 10/11 GWP. If this is successful, it will be





 applied at Fall Ings Lock in 11/12. – IN HAND 2010
30.1.3.2 Aire & Calder Navigation
30.1.3.2.1 Castleford Junction Sanitary Station – pumpout breakouts/blocked sewers – repairs to








 the pump out and unblocking of sewer pipes will be








 carried out in the 10/11 GWP. – IN HAND 2010
30.1.3.3 Calder & Hebble Navigation
30.1.3.3.1 Locks (2)

30.1.3.3.2 Falling Lock gates – difficult to maneuver - Castleford Sanitary Station – repairs to the







                  pump out and unblocking of sewer pipes
                                                                        will be carried out in the 10/11 GWP. 

· IN HAND 2010/ TO BE INVESTIGATED
30.1.3.4 Sheffield & South Yorkshire Navigation
30.1.3.4.1 Rotherham Town lock – Dredging required - ‘High spots’ are currently being addressed






 and will be completed by end of 09/10. Arrangements will






 then be made to accompany a commercial vessel through


 



 the length to check that adequate draft has been achieved. 
  





You are aware of the bigger SYN dredging issue.












 - COMPLETED
30.1.3.4.3 Barnby Dun Moorings - Replacement of the uneven capping to the bank edge piling,






         over the full length of the mooring, will be carried out in the






        10/11 GWP. – IN HAND 2010
30.1.3.4.4 Keadby lock entrance - a review of the operating procedure and, if necessary, further






         lock keeper training will be carried out before April 2010. 











– TO BE INVESTIGATED

30.1.3.5 Huddersfield Broad Canal
30.1.3.5.1 Weed - Weed spraying will be included in the 10/11 GWP to manage the spread of

      invasive weeds. This could be a big issue for BW in 2010 and central will need

      to advise/carry out pilots on what alternatives are available. – IN HAND 2010
30.1.4     Manchester and Pennine
30.1.4.1 Rochdale Canal

30.1.4.1.1 Generally (4)
30.1.4.1.2 Minor bank leaks between Sowerby Bridge & Manchester - 43 leakage z4s currently in
SAP.  Major works completed this year, wider grouting projects too – COMPLETED/IN HAND 2010

30.1.4.1.6 Rochdale 9 – water levels too high (4) – There is no overflow above Manchester, and
 many of the locks do not have by-washes.  Surplus water often weirs over the locks and we are not always able to strictly control the volumes of this.  We are also obliged to provide a feed to the Bridgewater Canal.  We do not have funds to undertake any significant structural projects to improve this situation but will look at improving customer information. – TO BE INVESTIGATED

30.1.4.1.7 Manchester – Rochdale – rubbish in canal.  We acknowledge this is a problem. We are
    in partnership with the City Council for litter
    collection which we undertake regularly. 

– IN HAND 2010

30.1.4.2 Ashton Canal
30.1.4.2.1 All

30.1.4.3 Peak Forest Canal

30.1.4.3.3 Carr Swing Bridge 30 – mooring of live aboards by bridge causes obstruction for

Bridge users. – Comments passed to enforcement team. – TO BE INVESTIGATED
30.1.4.3.4 Furness Bridge 31 – offside vegetation. – Has been completed – COMPLETED 
30.1.4.3.6 Marple flight: Need Lock Landing bollards – lock bollards believed to comply with

    Minimum Safety Standard for flights.

    Reviewing and will complete any additional 

    installations found to be required this 

    summer.  – IN HAND 2010
30.1.4.4 Huddersfield Narrow Canal

30.1.4.4.3 Lock 12? Doesn’t equalize – Checked – found OK. – DISAGREE/NO PLANS FOR

 ACTON
30.1.4.4.4 Lock 6? Doesn’t open – Checked – thought to be Ok – DISAGREE/NO PLANS FOR

 ACTON
30.1.4.4.5 Locks 21W & 22W – Not clear on the issue being raised.
30.1.4.5 Macclesfield Canal

30.1.4.5.5 Visitor Moorings (2) – No plans to install any new visitor moorings. – DISAGREE/NO
 PLANS FOR ACTON
30.1.4.5.7 Above Bosley Locks: towpath collapses thus difficulty mooring – Piling team to be

   formed 2010/11.
30.1.5    North Wales & Borders
30.1.5.1 River Weaver

30.1.5.1.1 Weston Marsh lock - Costs received February 2010 to recast and refit new components
to repair Lock gate drive mechanism.  However the Lock requires an overall upgrade and has been referred to the National Engineering team.  – IN HAND 2010

30.1.5.2 Llangollen Canal
30.1.5.2.1 Overgrown towpath, sight lines at bridge hole – PPM work. – IN HAND 2010
30.1.5.2.2 Crumbling Bridges - £45k in plan, 3 bridges, however this problem is extensive
due to water flow/boat traffic.  We will continue with PPM work to try and minimise risk of failure but further expenditure in the future will certainly be required. – IN HAND 2010
30.1.5.2.3 & 30.1.5.2.4 Hurleston Top Lock Landing/Water point/Bottom lock refurbishment – 

                                                      Within the current stoppage programme – IN HAND 2010
30.1.5.2.5 Swanley No 2 Lock- voids behind chamber walls -scope of works needs to be identified
                                           with a CCTV survey to assess the full extent – TO BE INVESTIGATED
30.1.5.2.6 Grindley Brook Staircase Lock leaking – relining within stoppages in 2010/11 – IN
               









 HAND 2010
30.1.5.3 Montgomery Canal
30.1.5.3.1 Pound between Frankton Locks and Graham Palmer Lock – apparent leak -will keep
                                                                            monitoring, not considered a high risk at present.

                                                                                           – DISAGREE/NO PLANS FOR ACTION

30.1.5.3 Shropshire Union
30.1.5.4.1 Generally (2) - Too general
30.1.5.4.2 Chester
30.1.5.4.3.1 Lack of bollards on wide lock – Locks 2 and 3 – Difficulty in installing bollards, will
                                                                                                need to review alternative options









- TO BE INVESTIGATED

30.1.5.4.3.2   3 rise and locks going down to Chester- Paddle refurbishment to be undertaken 2010
                                                                                      BP10 – IN HAND 2010
30.1.5.4.3.3 Old water let off into River Gowy – Barrier replacement – will investigate

30.1.5.4.4   Nantwich  Embankment Gates- Gates have been purchased, plan to install in

                                                                     stoppages in 2010/11 BP10 – IN HAND 2010
30.1.5.4.5 Hack Green Locks –bottom gates leaking (2) – Stoppages BP10 – IN HAND 2010
30.1.5.4.6 Audlem Locks –Dredging between Locks 11/12 13/14 (2) - Notified to

 
 
                    Engineering Manager for 2010/11 but not confirmed yet 

                                            – TO BE INVESTIGATED
30.1.5.4.7 Audlem to Adderley lock flight dredging - Notified to Engineering Manager for 2010/11
                                                                                  but not confirmed yet. – IN HAND 2010
30.1.5.4.8   Embankments (9) esp. Shebdon-  Major works to Shebdon, Wheaton Aston  

    
      and Fox’s bridge embankment in 2009/10 Major Works Completed 2009/10 

– COMPLETED


 
30.1.5.4.9 Tyrley cutting landslips and vegetation –The high priority tree works will be undertaken
                                                                                   in 2010/11 BP10. – IN HAND 2010
30.1.5.4.10 Water point at Tyrley Top Lock 5- Closed due to contaminated water supply, 

                                                                           alternative water point to be installed at Goldstone
                                                                            Wharf in 2010 BP10 – IN HAND 2010
30.1.5.4.11- Cuttings 
30.1.5.4.11.1 -
Towpath lack of drainage- will be reviewed on priority basis – TO BE

                                                                                                                         INVESTIGATED

 

30.1.5.4.11.2 - Overhanging Trees - Any high priority trees included in tree management

                                                           work in 2010/11 BP10 – IN HAND 2010
30.1.5.5 Middlewich Branch

30.1.5.5.1 Cholmondeston Lock tail lock landing – Scope of works to be determined in 


     2010/11 with refurbishment in 2010/11   BP10 – IN HAND 2010

30.1.5.5.2  Minshull Lock and Landings – Scope of works to be determined in 



      2010/11 with refurbishment in 2010/11   BP10 – IN HAND 2010

30.1.5.5.3   Venetian Lock to Middlewich- Locks difficult- PPM work in 2010/11 will 


      assess if improvement in operation BP10 – IN HAND 2010

30.1.6 West Midlands
30.1.6.1 Vegetation control – As part of our ongoing maintenance works. – IN HAND 2010
30.1.6.2 BCN 
30.1.6.2.1 Old Main Line

30.1.6.2.1.1 Wolverhampton – Birmingham: dredging  – TO BE INVESTIGATED
30.1.6.2.2 Wyrley & Essington Canal
30.1.6.2.2.1 + 30.1.6.2.2.2  Wolverhampton to Sneyd/ Willenhall Area

- Much work completed to offside vegetation, spot dredging and
  weed clearance during 2009.  – COMPLETED
30.1.6.3 Birmingham & Fazeley Canal
30.1.6.3.1 Minworth Locks – need dredging below bottom gates – TO BE INVESTIGATED 

30.1.6.4 North Stratford Canal

30.1.6.4.1 Dredging – As part of dredging survey update (may be longer term
      investigations) – TO BE INVESTIGATED 

30.1.6.4.2 Lift Bridges landings – bollards needed for single – handing – IN HAND 2011/LATER 
30.1.6.4.3 Locks – leaky gates (2) = Empty Pounds – need a bit more detail to establish problem,

          but no significant leaks we are aware of. – DISAGREE/NO
 PLANS FOR ACTION
30.1.6.4.5 Off-side vegetation overhang - As part of ongoing maintenance works – IN HAND 2010
30.1.6.4.6 Lapworth Flight – Leak from a side wall on the down side of a lock’s lower gates when the lock is full – Lower wall threatened by erosion - need detail on what lock (not given) but will

 Investigate – TO BE INVESTIGATED
30.1.6.4.7 Narrowed Bridge – TO BE INVESTIGATED
30.1.6.5 South Stratford Canal

30.1.6.5.1    Generally 
30.1.6.5.2     Locks – Continuation of programme – IN HAND 2011/LATER
30.1.6.5.2.1  Generally 

30.1.6.5.2.2 Poorly balanced gates – difficult to open - As part of waterway manager inspections 

– TO BE INVESTIGATED
30.1.6.5.2.3 Lapworth Bottom lock 27 – unbalanced gates difficult to open – High number replaced
 each year, 7 this year – IN HAND 2010
30.1.6.5.3 Wilmcote Flight - Significant number of locks improved as part of major works in 2007 &

          2009. Still some locks to do. – COMPLETED/ IN HAND 2010 

30.1.6.6 Staffs & Worcs Canal
30.1.6.6.1 North end generally – dredging - Spot dredging crew are currently undertaking the work

 – IN HAND 2010
30.1.6.6.2 Radford Bridge to Milford Bridge - No detail other than this, so no idea what problem is. 








          – DISAGREE/NO PLANS FOR ACTION
30.1.6.6.3 Radford Bridge 98 (2) - new fender system installed and dredging undertaken in
        November 2009 – COMPLETED 

30.1.6.6.4 Deptmore Lock – dredging to east – At the time some dredging of Staffs & Worcs was

    included in the major works pot – however this has

    since been removed – IN HAND 2011/LATER
30.1.6.6.5 Otherton Locks?? – Better management (several pounds empty) 
· TO BE INVESTIGATED
30.1.6.6.6 Wolverley Forge Bridge 21 – landslip – TO BE INVESTIGATED

30.1.6.6.7  Limekiln Bridge 17 – dredging – At the time some dredging of Staff & Worcs was
         included in the major works pot, however this has since
         been removed – IN HAND 2011/LATER.

30.1.6.7 Stourbridge Canal
30.1.6.7.1 Generally 
30.1.6.8 Grand Union Canal
30.1.6.8.1  Birmingham Summit - Major spot dredging programme completed in 2006, water
 levels could be down causing problem. 
– DISAGREE/NO PLANS FOR ACTION 
30.1.6.8.1.1 Dredging – TO BE INVESTIGATED

30.1.6.8.1.2 Litter in canal and on towpath - as part of ongoing maintenance works – IN HAND
 2010
30.1.6.8.2 Grand Union towpath near Knowle – Bed rock makes piling impossible and other
     solutions are being investigated. 

– TO BE INVESTIGATED
30.1.7 Central Shires
30.1.7.1 Caldon Canal
30.1.7.1.1 Generally – DISAGREE/NO PLANS FOR ACTION
30.1.7.1.2 Himalayan balsam everywhere. – TO BE INVESTIGATED
30.1.7.1.3 Vegetation (2) 
30.1.7.1.3.1 Towpath side – IN HAND 2010
30.1.7.1.3.2 Offside – IN HAND 2010
30.1.7.1.4 Visitor Moorings (2) – IN HAND 2011/LATER
30.1.7.1.5 Large underwater obstacles (2) – TO BE INVESTIGATED
30.1.7.1.6 Etruria Staircase lock 1&2 – stiff paddles – TO BE INVESTIGATED
30.1.7.1.7 Engine Lock 4 – leaks through lock wall & overflow onto towpath when full.

– TO BE INVESTIGATED
30.1.7.2 Trent & Mersey Canal

30.1.7.2.1 Greasing of lock mechanisms (2) – COMPLETED
30.1.7.2.6 Stoke on Trent locks – heavy – TO BE INVESTIGATED

30.1.7.2.7 Stoke -Great Haywood: Vegetation/bad visitor moorings – TO BE INVESTIGATED

30.1.7.2.8 Meaford Bank collapse – COMPLETED

30.1.7.2.9 Colwich Lock : bottom gates (2) – IN HAND 2010

30.1.7.2.10 Fradley locks
30.1.7.2.10.1 Wood end lock 20 – gates unbalanced (2) – TO BE INVESTIGATED

30.1.7.2.10.2 One below Shadehouse impossible for one person – TO BE INVESTIGATED
30.1.7.2.11 Fradley: Rubbish facilities are not emptied frequently – IN HAND 2010
30.1.7.2.12 Fradley to Branston - several locks with unbalanced bottom gates – TO BE

          INVESTIGATED
30.1.7.2.13 Collapsed Lock Landings on lower T&M – TO BE INVESTIGATED

30.1.7.2.15 Wynchnor Lock 11: leaking bottom gates – IN HAND 2010
30.1.7.2.16 Barton Turn Lock 10: Unguarded by-wash exit – IN HAND 2011/LATER
30.1.7.2.17 Stenson Lock 6 - heavy gates & paddle gear – TO BE INVESTIGATED 
30.1.7.2.18 Swarkestone Lock 5 - heavy gates & paddle gear – TO BE INVESTIGATED
30.1.7.2.19 Weston Lock 4 – TO BE INVESTIGATED
30.1.7.2.19.1 Heavy gates & paddle gear – TO BE INVESTIGATED
30.1.7.2.19.2 Underwater obstruction – TO BE INVESTIGATED
30.1.7.2.20 Aston Lock 3 - heavy gates and paddle gear – TO BE INVESTIGATED
30.1.7.2.21 Willington - check moorings to prevent overstaying – TO BE INVESTIGATED
30.1.7.2 River Soar 
30.1.7.3.2 Kegworth deep lock – DISAGREE/NO PLANS FOR ACTION

30.1.7.3.3 S. of Pilings lock, through Mountsorrell – weed & Vegetation in river – DISAGREE/NO
 PLANS FOR ACTION

30.1.7.3.4 Leicester – TO BE INVESTIGATED
30.1.7.4 Ashby Canal

30.1.7.4.1 Generally (4) – TO BE INVESTIGATED
30.1.7.4.2 Dredging – TO BE INVESTIGATED
30.1.7.5 Coventry Canal
30.1.7.5.1 Generally – TO BE INVESTIGATED

30.1.7.5.2 Bridges – TO BE INVESTIGATED

30.1.7.5.3 Overhanging vegetation/growth on offside – IN HAND 2010
30.1.7.5.4 Hawksbury Junction to Coventry Basin – IN HAND 2010
30.1.7.5.5 Glascote Top lock 12 : top gate – IN HAND 2010
30.1.7.5.6 Atherstone Flight ground paddles –  TO BE INVESTIGATED
30.1.8 East Midlands
30.1.8.1 Vegetation Control – Not specific enough, but we appreciate vegetation is a major issue

   and this will be reflected in our business plan. – IN HAND 2010
30.1.8.2 Chesterfield Canal
30.1.8.2.1 Restore out–of-use paddles – We are aware of a number of paddles out-of-use and
       have plans to repair them all. Some require stoppages so
       we will plan these around gate replacements, but some
       of the more straightforward ones will be carried out in the
      next few months, including two in January at Forest
       locks. – IN HAND 2010
30.1.8.3 Erewash Canal
30.1.8.3.1 Anti-vandal locks inoperable – Currently being addressed (water conservation locks)

                                                                planned completion date 31st March 2010. – COMPLETED 

30.1.8.3.2 Lock paddles stiff – Ground paddle repairs are being addressed - planned end date 31st 

March 2010 – COMPLETED 

30.1.8.3.2 Trent lock 60: Maintenance esp. fixed ladders – Both lock ladder tops at Trent Lock

were replaced in May 2009 as the old style were prone to damage. Site visited on 18th December 2009 to check current condition – all correct & secure, will plan to refresh anti slip April 2010. – COMPLETED
30.1.8.4 River Trent 
30.1.8.4.1 Gunthorp on Trent: Broken boaters’ facilities – Plans are in place to install a new septic

tank at Gunthorp and Hazelford locks. The age of the existing septic tanks is the problem at these sites. A new facility was open at Meadow Lane in November 2009. – IN HAND 2010
30.1.8.4.2 Hazelford Lock – No specific but assumed to be septic tanks – see above answer.

30.1.8.5 Fossdyke Navigation
30.1.8.5.1 Torksey lock paddles – these paddles are due to be addressed in the stoppage at the

         Lock programme for early Feb 2010 – IN HAND 2010.

30.1.8.6.1 Generally 

30.1.09 South Wales & Severn

30.1.9.1 River Severn

30.1.9.1.1 Upton on Severn – inadequate visitor moorings - These moorings were completely
                  refurbished to a very high standard in 2009. No further work is
                  identified for this asset. We do not own all of the visitor moorings on
the River Severn as we are not the owners of the bank, and require consent from the land owner to install them. In addition, the EA operate very stringent controls on structures in the river to control flooding risks and it is very unlikely that BW would be allowed to install additional mooring structures unless there was a clear safety case (e.g. lock landing). We would encourage the relevant local authority or land owner (who would benefit directly from visiting boaters) to consider extending mooring facilities, rather than ourselves.  – COMPLETED/DISAGREE/NO PLANS FOR ACTION 
30.1.9.2 Worcester & Birmingham Canal
30.1.9.2.1 Tardebigge Flight – huge hole in ground due to erosion - The hole is the collapsed bye-
                                                 wash at Lock 50 was repaired during the 2009/2010 stoppage
                                                 season. No specific lock named but assumed as lock 50. 

                                                   - COMPLETED
30.1.9.2.2 Tibberton to Worcester – Dredging needed – water shortage - No dredging planned for
                                                          this length as this section meets national channel dimensions.
We have had no reports of dredging issues here although           there was a spell last year where vandalism led to the pound being lowered. This was a short term problem though.
 -  DISAGREE/NO PLANS FOR ACTION
30.1.9.3 Mon & Brec Canal 
30.1.9.3.1 + 30.1.9.3.2 – Known grounding points – dredging (2) - We recognise that the channel
is too shallow and dredging is required. I have requested that this canal is included in future national dredging programmes. The water level issue is caused by an insufficient abstraction from the River Usk Feeder at Brecon and we are actively working with the EA to try and increase our daily abstraction limits. We know full well that we need to dredge this canal. However, costs of dredging and the vulnerability of the canal bed to potential breaches limits the dredging options.

The water levels are out of control to a large extent but we are seeking a resolution with the Regulatory body concerned. 

-  TO BE INVESTIGATED
30.1.010 South East

30.1.010.1 Grand Union Canal

30.1.10.1.1 Bridge collapsing (4) - All bridges are being monitored – none are close to collapse. 40

                                                       Bridges are having minor repairs during 2010/11 plus several

                                                        major repairs. – IN HAND 2010
30.1.10.1.2 Braunston Flight – very heavy lock gates (2) - Agree – maintenance programme is

improving the situation as much as               possible. – TO BE INVESTIGATED
30.1.10.1.3 Braunston Tunnel – N end slippage (7) - Situation and plans have been communicated

over the last 3 years – works completed      spring 2010. – COMPLETED 
30.1.10.1.4 Braunston – Improve Visitor Moorings (2) - Being reviewed as part of 2010/11 plans – 

                                                                                        canal profile however is a constraint here.

                     






                     - IN HAND 2010
30.1.10.1.5 Leicester Arm

30.1.10.1.5.1 Bridges in need of urgent repair (2) - Bridge 32 completed Dec 2009, others being

                                                                           monitored. – COMPLETED/TO BE INVESTIGATED
30.1.10.1.5.2 Watford to Foxton – vegetation needs cutting back - Major programme over this

winter has improved things substantially across the South East, still more to do next year though. - COMPLETED
30.1.10.1.5.4 S. of Foxton – fallen tree branches – These have now been attended to. 

 - COMPLETED
30.1.10.1.5.4 Watford to Kilby Bridge – weed - Very few problems with weed, reed is prevalent due

                                                                           to SSSI. – TO BE INVESTIGATED
30.1.10.1.5.5 Ivy Bridge 78 to High Bridge 79 – possible breach (2) – Works due March 2010








                            - IN HAND 2010

30.1.10.1.5.6 Whilton Lock (Buckby?) flight – suffering water leaks - Some gate replacements

                                                                    done spring 2010, 2 further sets to be done next winter.









– COMPLETED/IN HAND 2010
30.1.10.1.5.7 Long Buckby Flight – very heavy lock gates (2) - Agree – replacements of

                                                         composites with wood will help. These are being replaced
                                             against a programme based on condition grade. 1 pair

                                             replaced 2009/10, 2 pairs to be 2010/11. – IN HAND 2010
30.1.10.1.8 Northampton Branch (2)
30.1.10.1.8.1 Reed cutting and dredging needed (4) - Dredging done 2008; reed cutting

                                                                                      undertaken autumn 2009. – COMPLETED 
30.1.10.1.9 Stoke Bruerne lock flight – suffering water leaks - Agreed – stoppage this winter

                                                               curtailed due to snow/ice. In plan to be picked up next

                                                              winter – back pumps mitigate issues here. – IN HAND 2010
30.1.10.1.10 Wolverton: Railway Bridge (by new apartments) – underwater builder’s rubble – Will

                                                       check, but not aware this affects the main navigation. – TO BE

 










 INVESTIGATED
30.1.10.1.11 Bridge 82 - Works done 09 but being monitored. – COMPLETED
30.1.10.1.12 Soulbury to Leighton Lock 27 – low levels - Low pounds were experienced over the

                                                                        summer due to water control. Leighton Lock 27 to be

                                                                        replaced 10/11, also improvement to back pumps to

                                                                        be done 2010/11. – IN HAND 2010
30.1.10.1.13 Aylesbury Arm

30.1.10.1.13.1 Lock gates need repair - Some works done this winter and others planned over next

                                                                2 years. – COMPLETED/IN HAND 2010
30.1.10.1.14 Tring to Stockwell Lock – generally (2)
30.1.10.1.15 Cowroast Lock 46 – leaking badly - Gates have been refitted over the winter. 








    

 - COMPLETED

30.1.10.1.16 Bankmill Bridge 144 – Canal bank just S of bridge in danger of collapse - Aware of

                                                          status and is being monitored. - TO BE INVESTIGATED
30.1.10.1.17 Towpath just S of Berkhamsted undermined - Aware of status and is being monitored.










- TO BE INVESTIGATED

30.1.10.1.18 The Lock in Cassiobury Park in Watford (2) - Will review status, though not in plan for

                                                                                              next winter. Lock 76 + bottom gates

                                                                                              being replaced winter 2010/11.

                                                                                                                      - IN HAND 2010

30.1.10.1.19 Pound between Cassiobury Locks needs dredging - Not high enough on corporate

                                                                              priority list, Berkhamsted on GUS is the location

                                                                              this coming year.– DISAGREE/NO PLANS FOR
 ACTION
30.1.10.1.20 Lady Capel’s Lock 74 – crack in stairs - In plan for 2010/11. - IN HAND 2010
30.1.10.1.21 Iron Bridge Lock 77 – lower gate leaking (3) - Has been completed this winter.

                                                                      Stoppage added, completed 2009 before Christmas.

· COMPLETED 
30.1.010.1.22 Hemel Hempstead to Uxbridge – weed - Not aware of major issues in this location –

                                                                                       will monitor. – TO BE INVESTIGATED 
30.1.010.1.23 South end Locks too heavy - Aware – regular maintenance is all that can be

                                                                    undertaken. –DISAGREE/NO PLANS FOR ACTION
30.1.010.2 Oxford Canal
30.1.10.2.1 Lock paddles (some) very stiff (2) - Problems known, attending to as stoppages allow –

                                                                            in the meantime regular lock maintenance is the

                                                                            only action.–DISAGREE/NO PLANS FOR ACTION
30.1.10.2.2 Dredging - Not high priority for dredging, profile of canal across summit part of the

                                     issue. – DISAGREE/NO PLANS FOR ACTION 
30.1.10.2.3 Overhanging vegetation/growth on offside - Much work has been done this winter. 







              - COMPLETED 
30.1.10.2.4 Edges collapsing: need repair (2) - Undertaking many spot towpath repairs on the

                                                                           Oxford this year and next. – IN HAND 2010
30.1.10.2.5 More Mooring facilities - Agreed – reviewing Thrupp currently with local stakeholders,

                                                          further areas in due course. – IN HAND 2010
30.1.10.2.6 Bridges on N Oxford Canal – urgent repairs needed (8) - Bridge 79 + 80, aware and

                                                                   monitoring. Identified on Major Works list but currently
            



        not identified for work in the currently financial year.  
Bridges have been reviewed by the Engineering   Manager South and the Head of the Bridge Section and are considered to be stable and not a risk of further failure.  Bridges are being monitored on monthly basis by the Length Inspection Team. – TO BE INVESTIGATED
30.1.10.2.7 Ansty Bridge 15 (2) - Not a British Waterway owned bridge, in discussion with

                                                     landowner currently. – DISAGREE/NO PLANS FOR ACTION
30.1.10.2.8 Brinklow to All Oaks Wood – landslips (2) - All Oaks Wood completed winter 2009. 
                                                                                                       

- COMPLETED
30.1.10.2.9 Cutting after All Oaks Wood: topping the trees - Aware, and is being attended to. 

                                                                                                      

 - COMPLETED
30.1.10.2.10 Hillmorton Locks - Lock 4 in 2010/11 programme, likewise lock 7 paddles to be dealt

                                                   with. - IN HAND 2010
30.1.10.2.11 Willoughby bridges 79 and 80 (2) - Has been assessed by control team, they are

                                                                              safe, vehicles have been restricted. – TO BE

                                                                              




INVESTIGATED
30.1.10.2.12 Bridges 81&81 – Rowdyke - BW engineers are aware of the issues with these bridges
and are monitoring. According to notifications the issues are not considered urgent at this time. We are carrying out minor repairs to 40 bridges in 2010/11. These bridges will be included if deemed suitable and necessary when compared to other structures. – TO BE
 INVESTIGATED
30.1.10.2.13 South of Bridge 192: Underwater stone blocks from collapsed towpath – 

There are some low spots, these areas should not block the main navigation. Will address through the year. - IN HAND 2010
30.1.10.2.14 S Oxford
30.1.10.2.14.1 Towpath Vegetation (3) - Much work completed over the winter – hedge to edge cut

                                                               planned March 2010. – COMPLETED 
30.1.010.2.14.2 Dredging summit - Not dredging issue – nature of the profile of the summit. – 

                                                                                       DISAGREE/NO PLANS FOR ACTION
30.1.010.2.15 Napton Junction to Napton Bridge - Piling of 2 areas planned in the 2010/11

                                                                                  programme. - IN HAND 2010
30.1.010.2.16 Claydon Lock : O/S piling below lock weak – breach likely - Ongoing monitoring in

                                                                           place – breach not likely. – TO BE INVESTIGATED
30.1.010.2.17 Broadmoor lock - New gates planned 2010/11. - IN HAND 2010
30.1.10.2.18  Cropredy area – banks need attention – and all canal - Extensive works completed in

                                                                               2008. Will review for programme in 2011.
                                                                                - IN HAND 2010
30.1.010.2.19 South of Aynho weir – towpath ‘holes’ - Will follow up and complete –IN HAND 2010
30.1.010.2.20 South of Lower Heyford Cleeves Bridge 207 – over- topping towpath - The worst 
                                      areas of overtopping around Bridges 204 and 205 are being carried out in
                          2009/10 and 2010/11. If the solution is successful then other areas
   may be considered for future works. – COMPLETED/IN HAND 2010
30.1.010.2.21 Heyford Common Lock – brickwork of tail - Some erosion but not yet significant

                                                                                             Priority. – TO BE INVESTIGATED
30.1.010.2.22 Drinkwater’s Lift Bridge 231 - All Oxford lift bridges to be worked on in 2010. 
– IN HAND 2010

30.1.010.2.23 Above Duke Lock – overhanging offside trees opposite long-term moorings – 

                                                       Completed winter 2009/10.  - COMPLETED 
30.1.011 London
30.1.12.1 Grand Union Canal

30.1.12.1.1 Stokewell lock 83 to Bulls bridge – generally - Contracts are in place for routine
vegetation and litter clearance together with floating litter. We are working with LB Uxbridge to improve the overall environment through Hayes to Bulls Bridge and to reduce incidences of anti social behaviour. - IN HAND 2010 
30.1.12.2 Regents Canal
30.1.12.2.1 Camden locks – sticking paddle gear – Repaired – COMPLETED
30.1.12.2.2 Stuarts lock – Not aware of any specific problems or issues – DISAGREE/NO PLANS

 FOR ACTION
30.1.12.3 River Lea
30.1.12.3.1 Old Ford lock – electric lock keeps tripping - The automation system is to be replaced
                                            and upgraded in spring 2010. The pumps on the manual lock are to be
                                replaced in spring 2010 to reduce the number of turns required to open
         the paddles.   – IN HAND 2010

30.1.12.3.2 - By Junction of Bow Back 
         Rivers by Bow Flyover. 

30.1.12.3.2.1 Dredging winding hole

30.1.12.3.2.2  Weed


31.1.12.1 Generally
31.1.12.1.1 Dredging 

31.1.12.1.2 Weeding        
31.1.12.1.3 Vegetation
31.1.12.2 Grand Union Canal

31.1.12.2.1 Hanwell Flight locks 92-93 pound water levels - Lock 93 gates to be replaced in
 autumn 2010. – IN HAND 2010
31.1.12.2.2 Paddington Arm
31.1.12.2.2.1 Vegetation - Offside from Bulls Bridge to A40 at Perivale has been cut back during
        winter 2009/10 with more from Perivale eastwards in winter 2010/11.

· COMPLETED/IN HAND 2010 

31.1.12.3 Regents Canal
31.1.12.3.1 Kentish Town Lock 3 – swinging gates

31.1.12.3.2 City Road Lock 5 – swinging gates (3)     
31.1.12.3.3 Old Ford Lock 8 – swinging gates
31.1.12.4 Lee & Stort Navigation
31.1.12.4.1 Generally

31.1.12.4.2 Weed on River Stort (2008) - Pennywort is a problem on the R Stort and we have an
       ongoing plan to remove and spray with herbicide. 





  
         - IN HAND 2010
These all form part of our annual maintenance regime with towpath vegetation undertaken by Connaught Environmental (Fountains) and a regime for dealing with offside vegetation undertaken by BW staff. There are no specific customer complaints with respect to dredging and we are largely compliant with the national dredging profile.


 - DISAGREE/NO PLANS FOR ACTION





Works to address this problem are in our works programme for 2010/11. – IN HAND 2010





Following refurbishment of one of the large weed boats we will have a minimum of 2 and possibly 3 large weed boats  on the lower Lee in 2010 supported by two smaller surface dredgers. Following the re-opening of City Mill Lock in spring 2010 the southern entrance to the Bow Loop will be re-opened with the temporary security boom being moved further east to allow access to the lock; this will improve winding at this site. – IN HAND 2010











